EVERETT CITY COUNCIL AGENDA ITEM COVER SHEET

PROJECT TITLE:
Certification of Completion for Briefing COUNCIL BILL #
the Reservoir #6 Roof Proposed Action Originating Department
Replacement Project with Consent Contact Person
Shearer & Associates X Action Phone Number
First Reading FOR AGENDA OF
Second Reading
Third Reading
Public Hearing Initialed by:
Budget Advisory Department Head
CAA

Council President

Public Works

Tom Fuchs

425-257-8931

May 11, 2016

Ab

Location Preceding Action Attachments Department(s) Approval

12/10/2013 Bid Final Contract Voucher Certification, Public Works
2/12/2014 Award Certificate of Completion, Final
3/16/2015 CO #1 Contract Estimate Voucher, Location
5/19/2015 CO #2 Map
10/26/2015 CO #3

Amount Budgeted $5,300,000.00 Account Number: WO# UP 3500

Expenditure Required -0-

Budget Remaining $244,544.48

Additional Required -0-

DETAILED SUMMARY STATEMENT:
This is for the Final Acceptance & Certification of Completion for the Reservoir #6 Roof Replacement
Project. The general contractor, Shearer & Associates, completed the Reservoir #6 Roof Replacement Project
in accordance with the plans and specifications and to the satisfaction of the Public Works Department.

The amounts paid to the contractor under this contract are as follows:

Contract total paid to date exclusive of tax: $4.851,684.75
Retainage withheld: $242,584.23
Washington State sales tax paid to date: $446.,355.00
Total $5,055,455.52

RECOMMENDATION (Exact action requested of Council):

Accept the Reservoir #6 Roof Replacement Project as complete and Authorize the Mayor to sign the
Certificate of Completion with Shearer & Associates releasing the retainage bond.




CITY OF EVERETT
FINAL CONTRACT VOUCHER CERTIFICATION

DATE: March 17, 2016 ADDRESS: 19300 NE 112" Ave, Ste 100
CONTRACTOR: Shearer & Associates , CITY/STATE: Battle Ground WA 98604
PROJECT TITLE: Reservoir #6 Roof Replacement ' WORK ORDER NO. UP 3500

DATE WORK COMPLETE: February 16, 2016 FINAL AMOUNT: $4,851,684.75

Exclusive of State Sales Tax

CONTRACTOR'S CERTIFICATION

I, the undersigned, having first been duly swom, certify that the attached bill is a proper charge for work
performed and material furnished to the City of Everett, that the same or any part thereof has not been paid, and
that I am authorized to sign for the claimant; that I have not rented or purchased any equipment or materials
from any employee of the City; 1 further certify that the attached final estimate is a true and correct statement
showing all the monies due me from the City of Everett under this contract; that I have carefully examined said
final estimate and understand the same and that I hereby release the City of Everett from any and all claims of
whatsoever nature Whicg I may have, arising out of the performance of said contract, which are not set forth in

said estimater™ > /27 7
el fﬁ‘ P - e

X for oo, “ X_ A ESpE
CONTRACTOR TITLE
Shearer & Associates

Subscribed and sworn fo before me this 27— day of _yeorci~ L2018

X \%Z/

Notary Public

in and for the State of Washington, residing at e Ty KK0 » Cmomd D

R e W

PUBLIC WORKS DEPARTMENT CERTIFICATION

I Certify the attached final estimate to be X
based upon actual measurements and to 4 ;e
be true and correct. APPROVED Date; : 7f Z j /7

« Rzl (\Lx
Construction Manager \w’jjf Public Wm}ﬁf @1{&1@/{/ S
l

Tom Fuchs

Dave Davig

INSTRUCTIONS

The Affidavit of Wages Paid must be prepared by the prime contractor, all subcontractors, and all subcontractor's
agents and forwarded with the Final Contract Voucher Certification.

Contractor's Claims, if any, must be included and the Contractor's Certification must be labeled indicating a claim
attached.

Bevised 6/2012



CERTIFICATE OF COMPLETION

Project: Reservoir #6 Roof Replacement

Contractor: Shearer & Associates

© Work Order No. UP3500

The above mentioned project was constructed per the plans and specifications and to the
satisfaction of the Public Works Department.

The Contractor physically completed the project, within the time allowed in the contract.

It is recommended that the City accept this project as complete.

Recommended by:

ol

Public Worl(s Director~” ' W]\Dafe“’ |
Dave Davis

Approved by:

Mayor, City of Everett Date
Ray Stephanson

Attest:
City Clerk
Sharon Fuller

APPROVED AS TO FORM

By

Jim 1les, City Attorney

Date



Run Dafe: 10£28/2015
Time: 3:.07 PM
Project: 313

City of Everett - Public Works Department

Contract Fstimate Voucher
For Work Order #3500

Cutoff Date: 10/23/2035

Contractor: SHEARER & ASSOCIATES, INC

RESERVOIR 6 ROOF REPLACEMENT Estimate #14 1404 NE 134TH STREET
W 3500 BID: §4,853,879.95 VAMCOUVER, WA 98685
TOTAL BID: $4,853,879,95
Total Amt Previcus Amt Present Amt:

Contract Totals fo Date - | $4,851,684.75 | $4,766,841,47 $94,842.28

Retained Amounts $242,584.273 | 5237,842.07 $4,742.16

State Tax Amounts $446,355,000 $437,620.42 $8,725.58

Amounts Paid §5,055,455.57 | 54,956,628,52 _
Amount fo be Paid This Estimate ] $98,828.70

Checked By __ &&m& o %?:M%&%

Recommmended By \ms, 2l )
iz

Public Works Director

RECORD DRAW NG CHECKL
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Run Date: 10/29/2015 , Cily of Everetf - Public \Works Department Cutoff Date: 10/23/2015
' Contract Estimate Voucher .

For Work Order #3500 Contractor: SHEARER & ASSOGIATES, ING

Project: 313 X
RESERVOIR & ROOF REPLAGEMENT Estimate #14 1404 NE 134TH STREET
VANCOUVER, WA 98685

WO 3500 BID: $4,853,879.95
TOTAL BID: $4,853,878.85

Time: 3:07 PM

Unit Plan Total Previous Present Totaf Previous Present
ftem & Desctipfion Units Price Quantify Quantity Quantity ‘Quantity Amount Amount Amount
001 Design & Permitling . LS 259,937.00 1.00 1.0000 1.0000 0.0040 269,937.00 259,937.00 0.00
g2 Deme & Site Work {Res 6 Site) LS 499,039.00 1,00 1.0000 1.0000 0.0060 499,039.00 489,039.00 0.00
0003 Demo & Site Work (Upper Ridge Site) LS 47,880.00 1.00 1.0000 1.0000 0.0000 47.880.00 47,880.00 0.00
D004 Res 6 Roof Systern & Ancillary Featurss Ls ,368,235.00 1.00 1.0000 1.0000 0.0000 3,38B,235.00 3,388,235.00 0.00
0005 Clearing & Disinfection LS 15,925.00 1,00 1.0000 1.0000 0.0000 15,925.00 15,925.00 0.00
006 Crack Repair LLF 31.36 300.00 230.0000 230.0000 0.0000 7,212.80 7,212.80 0.00
6007 Refurbishment of Corroded ltems LS 17,846.00 1.00 1.0000 1.0000 0.0000 17,848.00 17,849.00 ¢.00
o008 Other Direct & Indirect Costs LS 331,442.00 , 1.00 1.0000 1.G000 0.0000 331,442.00 331,442.00 0.00
000 Materials ort Hand LS 821,400.00 1.00 0.0000 (.0000 0.0000 0.00 0.00 0.00
0010 Special Inspections on Casine Tank LS 1,612.00 1.00 1.0000 1.0000 0.0000 1,612.00 1,612.00 0.00
0011 Credit for City Suppfied Lock Set LS -2,038.00 “1.00 1.0000 1.0000 D.00GO ~2,036.00 -2,038.00 0.00
0012 Install Perimeter Seal Morth Tank LS 22.659.30 1.00 1.0000 1.0000 0.0000 22,559.30 22,559.30 0.00
o013 - WaaEa:m_ Gosts Involved with Casine Tank LS 148,000.00 1.00 1.0000 1.0000 0.0000 118,000.00 118,000.00 0.00 !

ema - ,
o4 Additional Extensions on Wash Dawn System |5 2,204.38 1.00 1.0000 1.0000 o.ooou 2,204.36 2,204.3G 0.00
15 Additional Insirusion Switches, & ea. L3 7.481.96 1.00 1.0000 1.0000 0.0000 7,481.96 7,481.96 a.00
0016 Bridal Tank Demo L3 16,640.75 1.00 1.0000 1.0000 0.0000 16,940.75 16,940.75 . 0.00
o017 Instaf Perimeter Seal South Tank . LS 22,558.30 1.00 1.0000 1.0000 0.0000 22,558.30 22,559 30 0.00
108 Replace Floor Joint Caulking on South Tank LS 04,843.28 1.00 1.0000 0.0000 1.0000 ° 94,843.28 0.00 04,843.28

Work Order Totals: 485168475  4,756,841.47 94,843.28
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